COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 02/ 2002

ESTI MATE SUMVARY 15: 39: 36
CONTI D: C13572 ESTI MATE NO 0006 PROG SPEC YR 1999
PCN: 13572-BID COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 95.0 DAYS TIME ALLOW 129 WORK DAYS
FYO1 SPECI AL PAVEMENT MARKI NGS PERCENT TIME:  73.64 ORI G TI ME ALLOW 129 WORK DAYS
PRQJECT NO C R600- 160
FYO1 SPECI AL PAVEMENT MARKI NGS
NAME OF ROAD:
PRQJECT COUNTI ES: VARI QUS, REG ON 6
CONTRACTOR:
H GHWAY TECHNOLOG ES, | NC. PAY PERI OD ENDI NG 04/ 30/ 2002 DATE TI ME STARTED 06/18/2001
915 HARGER ROAD DATE LET 05/ 03/ 2001 DATE WORK BEGAN 06/ 18/ 2001
DATE AWARDED 05/ 08/ 2001 DATE TI ME STOPPED 06/28/2002
DATE CONTRACT EXECUTED  06/01/2001 DATE ACCEPTED 06/ 28/ 2002
OAK BROOK IL 60523 630 368 0920 DATE NOTI CE TO PROCEED 06/ 18/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 653, 477. 25 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 622, 350. 00 NON- PARTI CI PATI NG 586, 629. 75 236, 931. 50
PERCENT COMPLETE: 89. 77% TOTAL EARNI NGS 586, 629. 75 236, 931. 50
FUNDS AVAI LABLE: $ 66, 847.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 586, 629. 75 236, 931. 50
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -8, 649. 45 -3,553.98
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 577, 980. 30 233, 377.52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 577, 980. 30 233,377.52
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 233, 377.52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY
0005 202-00250 REMOVAL OF PAVEMENT MARKI NG 37, 281. 500 10, 081. 500
SF 20, 427. 000 20, 427. 00
1. 00000 30, 508. 500 30, 508. 50
0010 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0015 627-30210 THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOPLI NE) 36, 341. 000 36, 341. 000
SF 0. 000 0.00
2. 25000 36, 341. 000 81,767. 25
0020 627-30405 PREFORMED THERMOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) 20, 204. 000 11, 603. 000
SF 7, 655. 000 76, 550. 00
10. 00000 19, 258. 000 192, 580. 00
0025 627-30410 PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 33, 134. 000 11, 538. 000
LI NE
) SF 15, 478. 000 119, 954. 50
7. 75000 27, 016. 000 209, 374. 00
0030 630-80520  MOBILE PAVEMENT MARKI NG ZONE 82. 000 53. 000
DAY 25. 000 20, 000. 00
800. 00000 78. 000 62, 400. 00
0035 700-70010 F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0040 700-70028  F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0045 700-70002  F/ A ANTI Cl PATED CMD 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $  653,477.25%  236,931.50$ 586, 629. 75
PROJECT TOTAL CURRENT AMI $  653,477.25%  236,931.50% 586, 629. 75



